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: هلاقم 	 هصلاخ
Construction	industry	has	created	numerous	employment	opportunities	and	playing	a	role	model	in	economic	growth
of	Pakistan.	This	industry	is	facing	serious	and	critical	problem	of	cost	overrun	especially	in	highway	sector	in	country
Pakistan	 particularly	 in	Sindh	Province.	 The	 purpose	 of	 this	 study	 is	 to	 identify	mitigation	measures	 for	 significant
factors	of	cost	overrun	in	highway	projects	of	Sindh	Province.	In	this	study,	mixed-mode	research	approach	has	been
used.	Quantitatively,	a	structured	questionnaire	based	on	۶۴	common	factors	of	cost	overrun	from	in-depth	literature
review	was	developed	and	distributed	to۳۰	selected	respondents	among	the	client,	contractor	and	consultant	having
more	than	۱۵	years	of	experience	in	handling	highway	projects	in	Sindh	Province.	The	collected	data	was	statistically
analyzed	using	SPSS	where	۸	most	significant	factors	of	cost	overrun	were	identified.	Qualitatively,	the	identified	eight
most	significant	factors	were	then	incorporated	in	open	ended	questionnaire	and	distributed	to	۳۰	selected	experts	for
them	to	write	possible	mitigation	measures	 for	each	of	 the	significant	 factors.	The	data	was	 then	analyzed	 through
content	analysis	technique	to	rank	the	mitigation	measures	according	to	their	substantiality.	The	results	of	this	study
would	be	helpful	for	construction	practitioners	to	be	used	as	reference	in	taking	up	appropriate	measures	in	controlling
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