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The	purpose	of	this	research	is	to	investigate	the	pathology	of	project	management	and	its	relationship	with	risk	and
opportunity	based	on	 the	 ICB	standard.	 In	 this	 research,	 the	 ICB	standard	and	 the	 fuzzy	network	analysis	method
were	used	for	the	pathology	of	project	management.	The	statistical	population	of	the	research	was	the	managers	and
experts	 of	 South	 Pars	 refinery	 phase	 ۲۲-۲۴.	 The	 collected	 data	 were	 analyzed	 using	 SPSS	 and	 Super	 decision
software.	 In	 this	 research,	 the	 effective	 components	 in	 project	 management	 based	 on	 risk	 and	 opportunity
components	were	determined	using	the	ICB	standard,	and	then	the	importance	of	each	component	was	determined
using	fuzzy	network	analysis.	In	order	to	determine	the	relative	importance	of	different	indicators	according	to	the	goal
through	 an	 efficient	 procedure,	 using	 the	 opinions	 of	 experts	 and	 experts,	 removing	 ambiguities	 and	 inaccuracies
caused	by	different	sources,	and	considering	the	many	advantages	of	combined	approaches,	the	process	of	weight
network	analysis	Key	 success	 factors	 in	 the	development	 of	 pathology	have	been	used	 in	 project	management	 in
South	 Pars	 Refinery	 phase	 ۲۲-۲۴,	 in	 order	 to	 provide	 a	 model	 for	 project	 management	 pathology	 in	 South	 Pars
Refinery	 Phase	 ۲۲-۲۴,	 the	 weaknesses	 of	 each	 of	 these	 techniques	 have	 been	 compensated.	 ,	 clear	 the	 existing
ambiguities.	 The	 results	 of	 the	 research	 showed	 that	 among	 the	 investigated	 components,	 the	 greatest	 effect	 in
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