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A MODEL FOR ASSESSMENT OF PROJECT MANAGEMENT RISK MODELS
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Dealing with project risks various models are offered in risk management process. This paper examines 11 different
models and compares them with each other in term of details of their phases, relationships among different phases of
each model. This paper shows that how various phases of a model can cover phases of another's and how a model
.can consider details as well as how much a model is exact when it approaches to project risks
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