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Determination of Organizational Project Management Maturity in Construction Companies based on OPMw
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This paper presents the results of an investigation on “ Determination of Organizational Project Management Maturity
in Iran. This study YooY model” conducted at period Mar to July in Iranian construction companies based on OPMw
aims to provide organization with reliable methodology to assess and determine level of organization Project
Management maturity quantitatively. This methodology would assist organization to identify their strengths and
weaknesses in terms of Process Improvement stages and Project Management process groups through descriptive
analysis. Through statistical analysis a regression would be estimated for project management maturity which would
.be applicable for all organizations
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